SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 5:57PM
Client Name: CalTrans
altrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 868 Const Calendar Day: 404 Date: 13-Jul-2013 Saturday
Inspector Name: Daouk, Sami Title:

Inspection Type:  Continuous

Shift Hours: 07:00am  03:30 pm Break: 00:30 Over Time: 08:00

04-0120F4
04-SF-80-13.2/13.9
Self-Anchored
Suspension Bridge

Federal ID:
Location:
Reviewer:  Awal, Mohammad Approved Date: 21-Sep-13 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition

Working Day [ ] If no, explain:

Diary: Dispute
Tower Activities

[]

ABF crews came to the site at 6:50 AM. Crews had to work on the Electro Slag weld repairs , & work on
the Skirt ring beam . They started at 7:00 AM..

Eric, Donald , Ma , & Michael had to work on the Electro Slag Weld repairs . Crews had to prepare
their cools , equipments . reroute the gas & power lines . They were done at 7:20 AM.

Eric had to work on joint R . Face B . Eric had to grind , clean , heat , & weld . He started at 7:35 AM.
In addition to that , Eric had to weld 2 plates on the ladder for the elevator landing platform at 15
meters

Donald had to work on joint P . Face A . He had to grind , clean , heat , & weld . He started at 7:30 AM.
He was done at 12:00 PM.

After that , he had to mobilize & set to work on joint Q . Face A . He started at 12:45 PM. He was done
at 2:00 PM.

Michael had to work on joint V . Face B . Mike had to grind , clean , heat , & weld . He started at 7:30
AM.

Ma had to work on joint T . Face B . Ma had to grind & clean the weld for the QA & QC to UT the weld
, & he had to work with the other crews . He started at 7:20 AM. He was done at 10:00 AM.

After that , Ma had to grind the weld on joint P . Face A & prepare the weld for the QA & QC to UT
welds .

Douglas , Joe , Bernie , & Jessie were on the site . They had to work with the welders & they had to UT
& MT the welds . Check Joe 's report for the welders detailed activities

Richard & Lonny had to work on the ring beam brackets in the West tower shaft . Crews had to drill &
label the shims . Crews started at 7:15 AM.

In addition to that , crews had to adjust the top & bottom brackets , set shims where is required , mark
the shims , & drill the holes . They were done at 12:00 PM.

In the afternoon , crews had to work on the brackets in the North cell . & they had to move the beam on
the West shear plate in order for the QA & QC to UT the weld at joint T

All tower crews were done at 3:00 PM. They had to wrap up their tools & equipments . Crews left at
3:15 PM.
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Daily Diary Report by Bid Item

Job Name: 04-0120F4

Inspector Name: Daouk, Sami

Diary #: 868

Date: 13-Jul-2013  Saturday

They started at 7:30 AM.

In the office , | had to work on my report . | was done at 3:30 PM.

Certified Coating crews had to work on the top of the fagade , hand rails , & splice plates .at 48 meters .

Brandon & Asa had to clean , primer , & paint the hand rails on the grating & the hand rails on the
North , South , & East tower shafts splice plates , repair , primer , & paint the bolts on the splice plates .
Crews were done at 3:00 PM. They left at 3:15 PM.

04-0120F4 Bid Item: 053
AMERICAN BRIDGE/FLUOR, A JV

T-LO1-SFW.053

Tower Lift 01 Strut Facades West Erect structural steel (bridge tower)

Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker JNM MICHAEL JIMENEZ 0.00 8.00 0.00 8.00 |:|
Ironworker APP MAN MA 0.00 8.00 0.00 8.00 D
Ironworker FOR ERIC SPARKS 0.00 8.00 0.00 8.00 D
Ironworker JNM DONALD PLUMB 0.00 8.00 0.00 8.00 |:|
Ironworker JNM RICHARD CHOUINARD 0.00 8.00 0.00 8.00 D
Ironworker JNM LONNY CANDELARIA 0.00 8.00 0.00 8.00 D
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
002296 WELDER, 600 AMP No
000 800 000 0.0 []
002295 WELDER, 600 AMP No
000 800 000 0.0 []
002294 WELDER, 600 AMP No
000 800 000 0.0 []
04-0120F4 Bid Iltem: 078 T-LO1-ENE.O078 Tower Lift 01 External Paint Tower NE
CERTIFIED COATINGS COMPANY
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: CERTIFIED COATINGS COMPANY
Painter APP BRANDON GAYA 0.00 8.00 0.00 8.00 D
Painter JNM ASA CAMPTON 0.00 8.00 0.00 8.00 D
CCO-289 Bid Iltem: 001 0-FCP-ELS.289 Fender Closure Pour
DUTRA MATERIALS
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: DUTRA MATERIALS
Piledriver JNM SAMI TAVAKE 8.00 2.00 0.00 10.00 D
Piledriver JNM RON TORRES 8.00 2.00 0.00 10.00 D
Piledriver JNM LUKE PAULK 8.00 2.00 0.00 10.00 D
Piledriver JNM JON - PAUL CHENEY 8.00 2.00 0.00 10.00 D
Piledriver JNM DAVID SELPA 8.00 2.00 0.00 10.00 D
Operator OTH DAVE AVILAS 8.00 2.00 0.00 10.00 D
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor: DUTRA MATERIALS
*E0350562 No
800 200 000 0.0 []
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name: Daouk, Sami Diary #: 868  Date: 13-Jul-2013 Saturday
*E0340562 AIR COMPRESSOR, HOSE No
800 200 000 000 ]
*E0330562 MARINE EQUIPMENT, DECK BARGE No
800 200 000 0.0 []
*E0320562 MARINE EQUIPMENT, DECK BARGE No
800 200 000 0.0 []
*E0110562 MARINE EQUIPMENT, DECK BARGE No
800 200 000 0.0 []
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